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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 122.568 155.415 153.505 0.000 153.505 162.393 128.606 69.545 68.529 Continuing Continuing
655191: Small Diameter Bomb
Increment II

122.568 155.415 153.505 0.000 153.505 162.393 128.606 69.545 68.529 0.000 1,123.629

A. Mission Description and Budget Item Justification
Small Diameter Bomb Increment II (SDB II) is a joint interest program providing the warfighter a capability to attack mobile targets from stand-off in weather.  SDB
II addresses the following warfighter requirements:  attack mobile targets, adverse weather operations, multiple kills per pass, multiple ordnance carriage, precision
munitions capability, capability against fixed targets, reduced munitions footprint, increased weapons effectiveness, minimized potential for collateral damage, reduced
susceptibility of munitions to countermeasures and provides a migration path to net-centric ops capability.  Threshold aircraft are the F-15E (USAF), F-35B (USMC),
and F-35C (USN) .  SDB II will be compatible with the BRU-61 miniature munitions carriage and the SDB I container systems.  SDB II began a competitive Risk
Reduction phase in FY06 and Milestone B is scheduled for FY10.  EMD contract award is scheduled for FY10 following Milestone B, and Required Assets Available
(RAA) on the F-15E is planned for not greater than 59 months post contract award.  The Navy Initial Operating Capability (IOC) is planned for not greater than 86
months post contract award on the F-35B and the F-35C.  While the complete hardware and software for normal attack, Coordinate Attack (CA), and Semi-Active Laser
(SAL) attack will be developed and in place, normal attack capability will be verified and released first to accelerate capability to the warfighter.  Full capability will be
delivered in FY16 after verification of CA and SAL capability.  Objective aircraft include:  F-22, F-16, F-35A, B-2, A-10, MQ-9, B-1, B-52, and the F/A-18 E/F.  SDB will
continue incremental development to pursue network centric interoperability.  SDB is a key component of the Air Force's Global Strike Task Force CONOPs.

This program is in Budget Activity 5 - Engineering and Manufacturing Development (EMD) because this RDT&E effort develops the Small Diameter Bomb weapon
system.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 126.324 153.815 0.000 0.000 0.000
Current President's Budget 122.568 155.415 153.505 0.000 153.505
Total Adjustments -3.756 1.600 153.505 0.000 153.505

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 1.600
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments -3.756 0.000 153.505 0.000 153.505

Change Summary Explanation
The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #68

Air Force Page 3 of 14

Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

655191: Small Diameter Bomb
Increment II

122.568 155.415 153.505 0.000 153.505 162.393 128.606 69.545 68.529 0.000 1,123.629

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Small Diameter Bomb Increment II (SDB II) is a joint interest program providing the warfighter a capability to attack mobile targets from stand-off in weather.  SDB
II addresses the following warfighter requirements:  attack mobile targets, adverse weather operations, multiple kills per pass, multiple ordnance carriage, precision
munitions capability, capability against fixed targets, reduced munitions footprint, increased weapons effectiveness, minimized potential for collateral damage, reduced
susceptibility of munitions to countermeasures and provides a migration path to net-centric ops capability.  Threshold aircraft are the F-15E (USAF), F-35B (USMC),
and F-35C (USN).  Objective aircraft include:  F-22A, F-35A, F-16, B-2, A-10, MQ-9, B-1, B-52, and the F/A-18 E/F.   SDB II will be compatible with the BRU-61
miniature munitions carriage and the SDB I container systems.  SDB II began a competitive Risk Reduction phase in FY06 and Milestone B is scheduled in FY10.
Milestone C is planned for FY13 followed by RAA on the F-15E in FY14.   The Navy Initial Operating Capability (IOC) is scheduled for FY16 on the F-35B and the
F-35C.  While the complete hardware and software for normal attack, Coordinate Attack (CA), and Semi-Active Laser (SAL) attack will be developed and in place by
FY14, only the normal attack capability will be verified and released by FY14.  Full capability will be delivered in FY16 after verification of CA and SAL capability.  SDB
will continue incremental development to pursue network centric interoperability.  SDB is a key component of the Air Force's Global Strike Task Force CONOPs.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:   Conduct Risk Reduction effort to prove out system concepts and models using sub-
system prototype demonstrations.

FY 2009 Accomplishments:
In FY2009:  Completed Risk Reduction effort.  Two prime contractors competing for continuation
into Engineering and Manufacturing Development (EMD) conducted hardware and software-in-the-
loop testing and captive carry tests to demonstrate technical maturity Technology Readiness Level 6

94.428 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
(TRL6) of system components in a relevant environment.  Define system concepts, reduce technical
risk, and employ competition to control cost prior to freezing designs at Critical Design Review (CDR).

FY 2010 Plans:
In FY2010:  Not Applicable

FY 2011 Base Plans:
In FY2011:  Not Applicable

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Commence EMD to generate a design that delivers the capability described in the SDB
II Capability Development Document (CDD)

FY 2009 Accomplishments:
In FY2009:  Not Applicable

FY 2010 Plans:
In FY2010:  Commence EMD to generate a design that delivers the capability described in the SDB
II Capability Development Document (CDD) as specified in the government approved SDB II System
Performance Specification (SPS) and prepare for production, deployment, and sustainment.  Initiate
Integrated Systems Design (ISD)" activities leading to a Critical Design Review (CDR) within six
months of EMD contract award (expected in May 2010).   ISD will verify that the integrated SDB
II components deliver the system capability as specified. Related activities include: modeling and
verification of system reliability; planning and executing interface activities with the threshold aircraft,
BRU-61/A carriage, mission planning systems, weapon data link network, and common munitions
built-in-test/reprogramming equipment (CAMBRE); definition of laboratory, ground, and flight test

0.000 119.034 117.040 0.000 117.040
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
activities; and planning for a formal Verification, Validation, and Accreditation (VV&A) of the Integrated
Flight Simulation.

FY 2011 Base Plans:
In FY2011:  Continue Integrated Systems Design activity and deliver the first all-up-round (AUR)
in 2011. The first AUR will be used to initiate developmental testing (DT) for the SDB II Normal
Attack Mode. Activities include, but are not limited to, designing, developing, and verifying production
capability that delivers production quantities while ensuring the "as built" items conform to the EMD
design and meet SPS requirements.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  F-15E aircraft Integration. Aircraft integration incorporates tests and targets, modeling
and simulation (M&S), target lethality, data link and mission planning.

FY 2009 Accomplishments:
In FY2009:  Iniated F-15E Suite 7E OFP development.  Completed Requirements definition,
Preliminary Design Review and detailed design.  Develop Suite 7E Operational Flight Program
upgrade to provide the capability to program the weapon with mission planned targets, weapon
data link control, and exclusion zone information prior to launch of the weapon.  It also allows the
aircrew to make in-flight edits of target and weapon data link programming if/when required based on
employment scenarios.

FY 2010 Plans:
In FY2010:  Continue F-15E Suite 7E OFP development.  Conduct Critical Design Review, software
coding and integration test, electronic systems integration lab.  Continue F-15E OFP upgrade
to enable  aircrew capability to make in-flight cockpit edits of targeting and weapon data link
programming if/when required based on the employment scenarios.  Suite 7E will update the F-15E's

21.467 30.658 34.618 0.000 34.618
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Link 16 fighter data link system.  Conduct flight and ground testing.  Provide targets needed to support
Developmental Testing (DT) and Initial Operational Test and Evaluation (IOT&E).  Commence support
for data link encryption, Joint Interoperability Test Command (JITC) support and weapons data link key
management software to distribute National Security Agency (NSA) certified encryption key data to the
mission planning environment to secure weapon data link terminal for post-release communications.
Provide viation and Missile Research Development and Engineering Center (ARMDEC) support and
Synthetic Background development required for DT/OT pre and post-flight analysis, Scenario Weapon
Effectiveness (SWE)/Weapon Effectivenes (WE) high fidelity performance predictions, M&S VV&A,
and requirements verification.  Initiate development/modification of an Air and Space Operations
Center software application to transmit data link network tasking.  Conduct mission planning for the
weapon.

FY 2011 Base Plans:
In FY2011:   Conduct formal qualification testing, developmental flight testing, force development
evaluation and validation and verification.  Complete F-15E OFP upgrade to enable  aircrew capability
to make in-flight cockpit edits of targeting and weapon data link programming if/when required based
on the employment scenarios.  Conduct flight and ground testing.  Targets are needed to support
Developmental Testing (DT) and Initial Operational Test and Evaluation (IOT&E).  Conduct Advanced
Joint Effectiveness Model  (AJEM) lethality modeling, testing and targets essential for validation of the
models to the lethality codes.  Continue NSA, JITC and weapon data link key management software
support.  AMRDEC support for modeling and simulation tasks and VV&A.  Continue weapon mission
planning, AOC messaging capability and initiate mission planning for F-15E Suite 7E.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Provide Program Office Support for squadron to conduct operations to accomplish its
mission.

5.073 4.123 1.847 0.000 1.847
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
In FY 2009:  Completed Program Office Support for squadron to conduct operations to accomplish
its mission.   This included Advisory and Assistance Support (A&AS) for technical and managerial
support, Air Force Research Lab, Aviation and Missile Research Development and Engineering Center
support, and program management administration for  travel and miscellaneous supplies.

FY 2010 Plans:
In FY 2010:  Continue Program Office Support for squadron to conduct operations to accomplish its
mission.  This includes, but is not limited to, Advisory and Assistance Support (A&AS) for technical
and managerial support, Air Force Research Lab, AMRDEC support, and program management
administration for  travel and miscellaneous supplies.  Provide support for activities required to award
contract and conduct a Milestone B decision scheduled for FY10.   The SDBII Program Office at Eglin
Air Force Base will act as the Single Manager for the entire life cycle of the SDBII weapon system.

FY 2011 Base Plans:
In FY 2011:  Continued Program Office Support for squadron to conduct operations to accomplish
its mission.   This includes Advisory and Assistance Support (A&AS) for technical and managerial
support, Air Force Research Lab, Aviation and Missile Research Development and Engineering Center
support, and program management administration for  travel and miscellaneous supplies.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Continue development and qualification of the MPACT High Pressure Air Compressor
system as an alternate compressor system for the SDB weapon system.

FY 2009 Accomplishments:
In FY 2009:  The MPACT assembly testing is required to verify it meets all interface and performance
requirements to serve as a replacement for the existing BRU-61/A compressor assembly. Completed

1.600 1.600 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
remaining MPACT qualification testing at the assembly level; performed a system level assessment
of the BRU-61/A to meet its current performance requirements and capabilities; and demonstrated
performance at various pressure altitude/temperature combinations.

FY 2010 Plans:
In FY 2010:  Qualify through a series of environmental test exposures at the BRU level; Conduct
margin tests to demonstrate design robustness; Demonstrate  MPACT can pass the production,
Environmental Stress Screening (ESS), and Acceptance Test Procedures (ATP) tests at BRU level;
Identify and incorporate required changes as a result of system level performance assessment
conducted during nitial effort to demonstrate retention of performance level.

FY 2011 Base Plans:
In FY 2011:  Not Applicable

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 122.568 155.415 153.505 0.000 153.505

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207327F:  Appn 3020,
Missile Procurement, AF

0.000 0.000 0.000 0.000 0.000 0.000 39.408 57.122 74.184 1,583.416 0.000

• PE 0604329N:  Appn 3600,
RDT&E, Navy

18.918 43.720 44.091 0.000 44.091 74.918 37.598 42.912 39.964 36.500 0.000

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 16.341 898.500 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0204162N:  Appn 3020,
Missile Procurement, Navy

D. Acquisition Strategy
All major contracts within this Program Element were awarded through full and open competition.  Two contractors were selected for a 42 month Risk Reduction phase
using Cost Plus Fixed Fee contracts.  Down select to one contractor will occur prior to Engineering and Manufacturing Development (EMD).  EMD will be a Fixed Price
Incentive Firm Target contract.  The DoN is funding the integration of the SDB II on the threshold F-35B and F-35C Joint Strike Fighter.

The Government is buying the SDB II based on contractor-developed System Performance Specification (SPS) which will become contractually binding at down
select.  The contractor will be accountable for system performance as defined in the SPS and will include a system warranty.  Accordingly, the contractor is accountable
to the government for the design of the weapon system, as well as the planning and executing the Development Test and Evaluation (DT&E) program to verify the
system performance.  The Government formally arranges and funds the use of Government flight test support for DT&E.  Although funded by the Government, flight
test support funds are part of the negotiated commitment between the contractor and the Government ensuring the contractor is able to execute the DT&E Program
according to the scope of the EMD contract.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Risk Reduction Contract
1 C/CPFF Boing

St. Louis MO 156.958 0.000 0.000 0.000 0.000 0.000 156.958 156.958

Risk Reduction Contract
2 C/CPFF Raytheon

Tucson AZ 156.958 0.000 0.000 0.000 0.000 0.000 156.958 156.958

EMD C/FPI TBD
TBD 0.000 119.035 117.040 0.000 117.040 361.007 597.082 597.082

M-PACT High Pressure
Air Generator System TBD/TBD TBD

TBD 1.600 1.600 0.000 0.000 0.000 0.000 3.200 3.200

Subtotal 315.516 120.635 117.040 0.000 117.040 361.007 914.198 914.198

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F-15 SPO PO
F15 SPO
Wright Patt AFB,
OH

18.329 10.567 6.733 0.000 6.733 6.034 41.663 41.663

BRU-61/A PO Boeing
St. Louis, MO 2.603 1.356 0.000 0.000 0.000 0.000 3.959 3.959

Other Various/
Various

Various
Various 19.973 6.618 9.006 0.000 9.006 23.391 58.988 58.988
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 40.905 18.541 15.739 0.000 15.739 29.425 104.610 104.610

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Support PO 46TW
Eglin AFB, FL 6.437 8.958 9.036 0.000 9.036 10.343 34.774 34.774

46 TW PO 46TW
Eglin AFB, FL 0.000 3.158 9.843 0.000 9.843 22.555 35.556 35.556

Subtotal 6.437 12.116 18.879 0.000 18.879 32.898 70.330 70.330

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TAMS C/CPAF Eglin AFB
FL 0.190 0.285 0.289 0.000 0.289 0.754 1.518 1.518

TEAS C/CPAF Eglin AFB
FL 12.028 2.700 0.429 0.000 0.429 0.270 15.427 15.427

PMA PO Eglin AFB
FL 2.824 1.138 1.129 0.000 1.129 4.719 9.810 9.811

Subtotal 15.042 4.123 1.847 0.000 1.847 5.743 26.755 26.756

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 377.900 155.415 153.505 0.000 153.505 429.073 1,115.893 1,115.894

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604329F: Small Diameter Bomb

PROJECT
655191: Small Diameter Bomb Increment II

Schedule Details

Start End
Event Quarter Year Quarter Year

Complete Risk Reduction Phase 1 2009 4 2009
EMD Contract Award 3 2010 3 2010
Developmental Testing (Normal Attack) 2 2011 4 2011
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                 The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions cannot be made in a relevant manner.
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                         Small Diameter Bomb Increment II (SDB II) is a joint interest program providing the warfighter a capability to attack mobile targets from stand-off in weather.  SDB II addresses the following warfighter requirements:  attack mobile targets, adverse weather operations, multiple kills per pass, multiple ordnance carriage, precision munitions capability, capability against fixed targets, reduced munitions footprint, increased weapons effectiveness, minimized potential for collateral damage, reduced susceptibility of munitions to countermeasures and provides a migration path to net-centric ops capability.  Threshold aircraft are the F-15E (USAF), F-35B (USMC), and F-35C (USN).  Objective aircraft include:  F-22A, F-35A, F-16, B-2, A-10, MQ-9, B-1, B-52, and the F/A-18 E/F.   SDB II will be compatible with the BRU-61 miniature munitions carriage and the SDB I container systems.  SDB II began a competitive Risk Reduction phase in FY06 and Milestone B is scheduled in FY10.  Milestone C is planned for FY13 followed by RAA on the F-15E in FY14.   The Navy Initial Operating Capability (IOC) is scheduled for FY16 on the F-35B and the F-35C.  While the complete hardware and software for normal attack, Coordinate Attack (CA), and Semi-Active Laser (SAL) attack will be developed and in place by FY14, only the normal attack capability will be verified and released by FY14.  Full capability will be delivered in FY16 after verification of CA and SAL capability.  SDB will continue incremental development to pursue network centric interoperability.  SDB is a key component of the Air Force's Global Strike Task Force CONOPs.
                         
                             
                                 MAJOR THRUST:   Conduct Risk Reduction effort to prove out system concepts and models using sub-system prototype demonstrations.
                                 
                                     
                                         94.428
                                         In FY2009:  Completed Risk Reduction effort.  Two prime contractors competing for continuation into Engineering and Manufacturing Development (EMD) conducted hardware and software-in-the-loop testing and captive carry tests to demonstrate technical maturity Technology Readiness Level 6 (TRL6) of system components in a relevant environment.  Define system concepts, reduce technical risk, and employ competition to control cost prior to freezing designs at Critical Design Review (CDR).
                                    
                                
                                 
                                     
                                         0.000
                                         In FY2010:  Not Applicable
                                    
                                     
                                         0.000
                                    
                                     
                                         0.000
                                         In FY2011:  Not Applicable
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Commence EMD to generate a design that delivers the capability described in the SDB II Capability Development Document (CDD)
                                 
                                     
                                         0.000
                                         In FY2009:  Not Applicable
                                    
                                
                                 
                                     
                                         119.034
                                         In FY2010:  Commence EMD to generate a design that delivers the capability described in the SDB II Capability Development Document (CDD) as specified in the government approved SDB II System Performance Specification (SPS) and prepare for production, deployment, and sustainment.  Initiate Integrated Systems Design (ISD)" activities leading to a Critical Design Review (CDR) within six months of EMD contract award (expected in May 2010).   ISD will verify that the integrated SDB II components deliver the system capability as specified. Related activities include: modeling and verification of system reliability; planning and executing interface activities with the threshold aircraft, BRU-61/A carriage, mission planning systems, weapon data link network, and common munitions built-in-test/reprogramming equipment (CAMBRE); definition of laboratory, ground, and flight test activities; and planning for a formal Verification, Validation, and Accreditation (VV&A) of the Integrated Flight Simulation.
                                    
                                     
                                         117.040
                                    
                                     
                                         117.040
                                         In FY2011:  Continue Integrated Systems Design activity and deliver the first all-up-round (AUR) in 2011. The first AUR will be used to initiate developmental testing (DT) for the SDB II Normal Attack Mode. Activities include, but are not limited to, designing, developing, and verifying production capability that delivers production quantities while ensuring the "as built" items conform to the EMD design and meet SPS requirements.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  F-15E aircraft Integration. Aircraft integration incorporates tests and targets, modeling and simulation (M&S), target lethality, data link and mission planning.
                                 
                                     
                                         21.467
                                         In FY2009:  Iniated F-15E Suite 7E OFP development.  Completed Requirements definition, Preliminary Design Review and detailed design.  Develop Suite 7E Operational Flight Program upgrade to provide the capability to program the weapon with mission planned targets, weapon data link control, and exclusion zone information prior to launch of the weapon.  It also allows the aircrew to make in-flight edits of target and weapon data link programming if/when required based on employment scenarios.
                                    
                                
                                 
                                     
                                         30.658
                                         In FY2010:  Continue F-15E Suite 7E OFP development.  Conduct Critical Design Review, software coding and integration test, electronic systems integration lab.  Continue F-15E OFP upgrade to enable  aircrew capability to make in-flight cockpit edits of targeting and weapon data link programming if/when required based on the employment scenarios.  Suite 7E will update the F-15E's Link 16 fighter data link system.  Conduct flight and ground testing.  Provide targets needed to support Developmental Testing (DT) and Initial Operational Test and Evaluation (IOT&E).  Commence support for data link encryption, Joint Interoperability Test Command (JITC) support and weapons data link key management software to distribute National Security Agency (NSA) certified encryption key data to the mission planning environment to secure weapon data link terminal for post-release communications.  Provide viation and Missile Research Development and Engineering Center (ARMDEC) support and Synthetic Background development required for DT/OT pre and post-flight analysis, Scenario Weapon Effectiveness (SWE)/Weapon Effectivenes (WE) high fidelity performance predictions, M&S VV&A, and requirements verification.  Initiate development/modification of an Air and Space Operations Center software application to transmit data link network tasking.  Conduct mission planning for the weapon.
                                    
                                     
                                         34.618
                                    
                                     
                                         34.618
                                         In FY2011:   Conduct formal qualification testing, developmental flight testing, force development evaluation and validation and verification.  Complete F-15E OFP upgrade to enable  aircrew capability to make in-flight cockpit edits of targeting and weapon data link programming if/when required based on the employment scenarios.  Conduct flight and ground testing.  Targets are needed to support Developmental Testing (DT) and Initial Operational Test and Evaluation (IOT&E).  Conduct Advanced Joint Effectiveness Model  (AJEM) lethality modeling, testing and targets essential for validation of the models to the lethality codes.  Continue NSA, JITC and weapon data link key management software support.  AMRDEC support for modeling and simulation tasks and VV&A.  Continue weapon mission planning, AOC messaging capability and initiate mission planning for F-15E Suite 7E.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Provide Program Office Support for squadron to conduct operations to accomplish its mission.
                                 
                                     
                                         5.073
                                         In FY 2009:  Completed Program Office Support for squadron to conduct operations to accomplish its mission.   This included Advisory and Assistance Support (A&AS) for technical and managerial support, Air Force Research Lab, Aviation and Missile Research Development and Engineering Center support, and program management administration for  travel and miscellaneous supplies.
                                    
                                
                                 
                                     
                                         4.123
                                         In FY 2010:  Continue Program Office Support for squadron to conduct operations to accomplish its mission.  This includes, but is not limited to, Advisory and Assistance Support (A&AS) for technical and managerial support, Air Force Research Lab, AMRDEC support, and program management administration for  travel and miscellaneous supplies.  Provide support for activities required to award contract and conduct a Milestone B decision scheduled for FY10.   The SDBII Program Office at Eglin Air Force Base will act as the Single Manager for the entire life cycle of the SDBII weapon system.
                                    
                                     
                                         1.847
                                    
                                     
                                         1.847
                                         In FY 2011:  Continued Program Office Support for squadron to conduct operations to accomplish its mission.   This includes Advisory and Assistance Support (A&AS) for technical and managerial support, Air Force Research Lab, Aviation and Missile Research Development and Engineering Center support, and program management administration for  travel and miscellaneous supplies.
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Continue development and qualification of the MPACT High Pressure Air Compressor system as an alternate compressor system for the SDB weapon system.
                                 
                                     
                                         1.600
                                         In FY 2009:  The MPACT assembly testing is required to verify it meets all interface and performance requirements to serve as a replacement for the existing BRU-61/A compressor assembly. Completed remaining MPACT qualification testing at the assembly level; performed a system level assessment of the BRU-61/A to meet its current performance requirements and capabilities; and demonstrated performance at various pressure altitude/temperature combinations.
                                    
                                
                                 
                                     
                                         1.600
                                         In FY 2010:  Qualify through a series of environmental test exposures at the BRU level; Conduct margin tests to demonstrate design robustness; Demonstrate  MPACT can pass the production, Environmental Stress Screening (ESS), and Acceptance Test Procedures (ATP) tests at BRU level; Identify and incorporate required changes as a result of system level performance assessment conducted during nitial effort to demonstrate retention of performance level.
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                                         In FY 2011:  Not Applicable
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                                         In FY 2011 OCO: Not Applicable.
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                                  Appn 3020, Missile Procurement, AF
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                         All major contracts within this Program Element were awarded through full and open competition.  Two contractors were selected for a 42 month Risk Reduction phase using Cost Plus Fixed Fee contracts.  Down select to one contractor will occur prior to Engineering and Manufacturing Development (EMD).  EMD will be a Fixed Price Incentive Firm Target contract.  The DoN is funding the integration of the SDB II on the threshold F-35B and F-35C Joint Strike Fighter.

The Government is buying the SDB II based on contractor-developed System Performance Specification (SPS) which will become contractually binding at down select.  The contractor will be accountable for system performance as defined in the SPS and will include a system warranty.  Accordingly, the contractor is accountable to the government for the design of the weapon system, as well as the planning and executing the Development Test and Evaluation (DT&E) program to verify the system performance.  The Government formally arranges and funds the use of Government flight test support for DT&E.  Although funded by the Government, flight test support funds are part of the negotiated commitment between the contractor and the Government ensuring the contractor is able to execute the DT&E Program according to the scope of the EMD contract.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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